
CDNI 
110 Fteldcrest Avenue, 6th floor 
Edison, New Jersey 08837 
tel:+ 1 732 225-7000 
fax: +1 732 225-7851 

April 7, 2010 

Ms. Caroline Kwan 
Remedial Project Manager 
U.S. Environmental Protection Agency 
290 Broadway- 20th Floor 
New York, NY 10007-1866 

PROJECT: EPA Contract No.: EP-W-09-002 

DOCUMENT NO.: 

SUBJECT: 

Dear Ms. Kwan: 

Work Assignment No.: 023-RARA-OZPE 

3320-023-00390 

Revised Preliminary Remedial Action Construction Schedule 
Old Roosevelt Field Contaminated Groundwater 
Area Superfund Site 
Garden City, New York 

To coincide with the quarterly ARRA reporting requitements for this project, COM is providing a 
revised preliminary remedial action construction schedule. The previous construction schedule was 
submitted as part of the Final Remedial Action Work Plan, Volume I (Table 7-1). 

COM would like· to bring to your attention that start of remedial action activities has been deferred by 
one month (Task Item 13- Test Borehole). As such, all subsequent work activities have been adjusted 
accordingly. The change in the construction schedule has been made to accommodate requests from 
the property owner's at Treeline (office plaza). During our meeting on February 18, 2010, the owners 
indicated that the construction activities would have least impact on building tenants if conducted 
between May through September. This is in anticipation of tenants typically being on vacation during 
summer months and therefore a minimal impact to parking spaces and the parking lot where 
construction activities would take place. 

If you have any questions regarding this request, please do not hesitate to call me at (732) 590-4638. 

Very truly yours, 

COM Fedenil Programs Corporation 

~~ 
Thomas Mathew, P.E. 
Site Manager 

cc: H. Eng, EPA Region 2 
D. Butler, EPA Region 2 
RAC 2 Document Control 

coilsuhlng . engineering . construction. operations 

J. Litwin, COM 
T. Mathew, COM 
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Preliminary Remedial Action Construction Schedule 
Old Roosevelt Field Contaminated Groundwater Area Superfund Site 

Garden City, New York 

JD ask Name I Duration Start Finish 2009 2010 2011 2012 
JJASOND J F M AM J J A S·O N D J IFIM AIM J J A S lo NTD JTF M A M J I J 

1 !Work Plans _ "-- --+ 91 days Thu 9124109 Mon 2/8/10 
2 Work Assignment Received I 1 day Thu 9124/09 Thu 9/24/09 

~ i 3 Draft Work Plan. Volume 1 
-

I 27days Fri 10/16/09 Tue 11/24/09 
' 

4 Draft Work Plan Volume 2 I 30 days Man 1 0/19/09 Wed 12/2/09 
·-- -- ' !i!!!i!i i 

5 Work Plan Negotiation I 1 day Man 2/8/10 Man 2/8/10 I : 
6 Drilling & Well Testing -------·- · ··-r-·22o days I Mon 11/16/09 Thu 9/30/10 
7 Procurement ----~ --+ 34days' Man 11/16/09 Wed 1/6110 

N 
8 Bidders Site Visit , 1 day Fri 1/15/10 Fri 1/15/10 

9 Bids Due Date ---=--==---~ 1 day! Tue 2/9/10 Tue 2/9/10 
10 Review of Bids ' 23 days I Wed 2/10/10 Mon-3115/10 -L 
11 Approval of Consent Package ··~· 13daysl Tue ·3/16/10 Thu 4/1/10 
12 Notice tO Proceed 1 day Fri 4/9/10 Fri 4/9/10 
13 Test Borehole -i 15 daYs Mon 5/3/10 Fri 5/21/10 

~~ 14 ExtraCtion Wells ·Installation 45 days Tue-6/1/10 Tue 8/3/10 
15 Monitoring-Well Installation -+ 84 days Mon 5/3/10 Man 8/30/10 
16 ExtractiOn Well Testing I 20 days Thu 9/2/101 Thu 9/30/10 
17 Pump and Treat System ! 507 days! Mon 10/19/091 Thu 10/27/11 

-

~ Procurement -~ 35 days! Mon 10/19/091 Wed 12/9/09 
19 _ Bidders Site Visit--=-=-~:=-~-- __!~ ___ 1 dayi _ Fri 12/18/09j __ Fri 12/18/09 ru f-zo Bids Due Date _______________ J__ 1 dayi Tue2/9/10' Tue2/9/10 

f-ij'- ReviewofBids 1 40days Wed2/10/10 Wed4/7110 
f-F -"- ConsentPackagetoEPA ·-··- -~ ··22daysl Thu418/10I Fn517/10 

23 · ApprovalofConsentPackage -- -~ 22days! Tue5/11/10i Thu6/10/10 
r---z.- .... Notice to Proceed "- " .. ,. --1 dayl Fri6/18/10 Fri6/18/10 

f-Ts-
f-Ta- -~: ::::s~cti~fi_Subm=ls_- :_:t-1::::" ~~:::~~~ ~~~~~~~ 

27 PilotTesting i 15days! Wed11/3/10 Wed11/24/10 

~ 28 - DetailedDesigrl- ------~.. -- --1-- 80daysi Wed10/20/10!. Wed2/16/11 

29 - ··--Treatment BUitdirlQCcinstrucli·an -i 110 days! - Tue 1/18/111. Wed 6/22/11 

30 ~:-~. Yard Piping--~~==---==-=--·.. _·r- _ 44daysl Thu 2117/111- Wed 4120/11 ii!!i!l r 
~ _ _I_~atment System Installation . . __ L._. 66 days I Mon 5/23/11 ~ Wed 8124/11 

~ Treatment System Shakedown I 22 days: Thu 8/25/11
1 

Man 9/26/11 
33 ~---_~j:r~I0~ JnSpecti~--==:---·~- __ j ~ 1 dayi __ Thu 9/29/111·----Thu 9/29/11 

f--s4 _ System Initial Startt~_p-T~~g _ -1 , 16 daysf Fri 9/30/11 i Man 10/24/11 
f-Ts- Finallns_pection 1 dayi Thu 10/27/111 Thu 10/27/11 
f--36- O&M Period ----- ------ T 258daysl Fri 10/28/11! Man 1 0/29/12 

' 
' 

Old Roosevelt Field Superfund Site 

I 
Task 

Date: Wed 4/7/10 
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